

Appendix L – Prior Year CIP Project Status Report



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Adelphi ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/20/15	100%
Adelphi ES	FY/15	County Funded	\$400,000	Replace Exhaust System & Walk-in Refrigerator and Add Walk-in Freezer and Combination Oven. There was a Hood problem in the school 2-19-16. The contractor responded and will get back to me next week.	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/20/15	100%
Allenwood ES	FY/14	State and County Funded	\$1,144,450	Air Conditioning Initiative (ACI) - The request is to install a central air conditioning in the 1967 school building.	Substantially Complete	kmuse@pgcps.org	06/14/17	09/29/17	99%
Allenwood ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school. Financial close-out in progress	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	10/30/15	100%
Allenwood ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements. Financial close-out in progress	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/17/16	98%
Allenwood ES	FY/17	State and County Funded	\$575,000	Systemic - Courtyard Windows Wall Replacement. A total of 49 windows and 7 doors will be replaced.	Design	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Annapolis Road Academy	FY/14	State and County Funded	\$700,000	Unit Ventilator Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	11/27/15	100%
Annapolis Road Academy	FY/16	State and County Funded	\$255,000	Roof Top Unit Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/15/17	09/01/17	0%
Annapolis Road Academy	FY/16	State and County Funded	\$890,000	Steam & Condensate Piping Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/15/17	09/03/17	0%
Annapolis Road Academy	FY/17	State and County Funded	\$384,000	Systemic - Elevator Conveyance System Replacement. Replacement of one passenger elevator located next to room 112, across from stairway #3 and 3 lifts. Lift # 1 is next to room 102, lift # 2 in the cafeteria and lift # 3 is adjacent to room 208.	Design	joe.maldonado@pgcps.org	08/01/17	12/31/17	0%
Apple Grove ES	FY/14	State and County Funded	\$800,000	Unit Ventilator Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	04/28/16	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Apple Grove ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/12/15	100%
Apple Grove ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/15/16	08/15/15	100%
Apple Grove ES	FY/15	State and County Funded	\$82,000	Aging Schools Program - The scope of this project is to install a new 30kw generator to serve the original 1967 building and the 1998 addition for a total of 51,842 sq. ft.	Financially Closed Out	william5.smith@pgcps.org	09/18/15	03/01/16	100%
Apple Grove ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/15/16	98%
Ardmore ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	09/17/15	100%
Ardmore ES	FY/15	County Funded	\$350,000	Aging School Program (ASP) - Lead Remediation and pipe replace the aged water main supply line and to remove lead from all interior piping.	Financially Closed Out	william5.smith@pgcps.org	07/24/15	08/21/15	100%
Ardmore ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	02/15/17	100%
Ardmore ES	FY/16	State and County Funded	\$125,000	Aging School Program (ASP) - Replace fire alarm system with Fire Lite MS-9600LS / MS-9600UDLS or newer Fire Lite System.	Substantially Complete	sunday.owolabi@pgcps.org	09/15/16	06/26/17	98%
Ardmore ES	FY/16	State and County Funded	\$350,000	Aging School Program (ASP) - Lead remediation and pipe replacement - Funds are requested to replace the aged water main supply line and to remove lead from all interior piping.	Cancelled	william5.smith@pgcps.org			0%
Arrowhead ES	FY/13	State and County Funded	\$539,452	Condensate Piping	Financially Closed Out	kmuse@pgcps.org	06/06/14	01/31/16	100%
Arrowhead ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	10/30/15	100%
Arrowhead ES	FY/15	County Funded	\$45,000	WSSC Grease Trap Corrections	Financially Closed Out	sunday.owolabi@pgcps.org	06/15/15	08/14/15	100%
Arrowhead ES	FY/16	CB-105-2015, approved in October 2015	\$250,000	Major Repair (Drainage System Install)	Financially Closed Out	sean.nickols@pgcps.org	06/22/16	08/12/16	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Baden ES	FY/13	State and County Funded	\$228,000	Exterior Storefront and Doors	Financially Closed Out	henry2.lewis@pgcps.org	06/10/15	09/30/15	100%
Baden ES	FY/17	State and County Funded	\$255,000	Exterior Doors Replacement	Design	henry2.lewis@pgcps.org	06/01/18	08/15/18	0%
Baden ES	FY/17	State and County Funded	\$1,917,000	Systemic - Univent and Fan Coil Replacement: 78 units will be replaced.	Contractor Procurement	henry2.lewis@pgcps.org	06/01/18	08/01/18	0%
Barnaby Manor ES	FY/14	State and County Funded	\$371,000	Roof Replacement (partial for 1991 mod add only)	Financially Closed Out	cfloek@pgcps.org	06/05/16	09/14/16	100%
Barnaby Manor ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	12/02/15	100%
Beacon Heights ES	FY/13	State and County Funded	\$449,572	Boiler Replacement	In Construction	sean.nickols@pgcps.org	04/15/15	09/08/17	95%
Beacon Heights ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/15	08/30/16	100%
Beacon Heights ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/14/15	100%
Beacon Heights ES	FY/17	State and County Funded	\$4,473,000	AHUs, Condensate Piping, Metal Pan Ceiling & Univents Replacement	Financially Closed Out	sean.nickols@pgcps.org	05/01/17	08/01/17	0%
Beltsville Academy	FY/13	State and County Funded	\$719,270	Condensate Piping	Financially Closed Out	kmuse@pgcps.org	06/06/14	01/31/16	100%
Beltsville Academy	FY/13	State and County	\$2,000,000	Systemic- Window Wall Tech-Fab and Window Replacement	Financially Closed Out	sunday.owolabi@pgcps.org			
Beltsville Academy	FY/15	State and County Funded	\$2,000,000	Windows and Tech FAB Panels Replacement	Substantially Complete	joseph.howell@pgcps.org	01/22/15	02/26/16	99%
Beltsville Academy	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	12/15/15	03/15/16	100%
Beltsville Academy	FY/17	State and County Funded	\$639,000	Systemic - Elevator Installation and ADA Conveyance System: includes installation of two new passenger elevators within the existing building.	Design	joe.maldonado@pgcps.org	08/01/17	12/31/17	0%
Beltsville Academy	FY/17	State and County Funded	\$2,811,000	Systemic - Univents & Controls & Windows Replacement: 270 windows including tech fab panels will be replaced.	Design Procurement	joseph.howell@pgcps.org	05/01/17	08/01/17	0%
Benjamin Foulois K8	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/20/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Benjamin Tasker MS	FY/15	County Funded	\$60,000	Code Corrections Fire Hydrant Project - This project consists of the replacement of the existing Fire Alarm System to meet current County, State and Federal building codes	Design Procurement	william5.smith@pgcps.org	06/19/17	09/30/17	0%
Benjamin Tasker MS	FY/15	State and County Funded	\$2,358,000	Systemic Total Roof Replacement - This Roofing Replacement Project includes the original building (1970 - 93,642 SF of roofing including canopies).	Substantially Complete	william5.smith@pgcps.org	06/19/17	10/11/17	95%
Benjamin Tasker MS	FY/17	State and County Funded	\$1,150,000	Systemic - Piping Replacement & Insulation: includes removal and replacement of all existing piping, steam traps and hangers on the dual distribution system.	Bid Development	joe.maldonado@pgcps.org	05/01/18	08/01/18	0%
Bladensburg ES	FY/16	County Funded	\$550,000	Kitchen Renovation - This project includes the disconnection, removal, and dispose of the kitchen breaker panel (see note below), dishwasher, tables, dishwasher hood, booster heater, dish window, serving line, dish room wall, existing kitchen exhaust hood	Planning	sunday.owolabi@pgcps.org	04/16/18	08/16/18	0%
Bladensburg ES	FY/16	County Funded	\$50,000.00	Upgrade Grease Trap Code Violation Correction Project - This project is to be performed within the kitchen renovation project that is unable to be performed due to contractor's non-performance. Looking to next year performance	Planning	sunday.owolabi@pgcps.org	06/18/18	08/17/18	0%
Bladensburg HS	FY/14	County Funded		Secondary School Reform (SSR) - Renovations for the academy of Consumer Services Hospitality & Tourism (Barbering & Cosmetology).	Financially Closed Out	cfloeck@pgcps.org	12/03/14	08/19/15	100%
Bladensburg HS	FY/15	County Funded	\$1,326,845	HVAC Replacement Phase 1 (heat)	In Construction	cfloeck@pgcps.org	04/15/17	10/15/17	20%
Bladensburg HS	FY/15	County Funded	\$3,460,000	Secondary School Reform (SSR) - Renovations for the academies of Consumer Services Hospitality & Tourism and Health & Biosciences	Design	cfloeck@pgcps.org	06/15/18	08/15/18	0%
Bond Mill ES	FY/14	State and County Funded	\$700,000	Boiler Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	04/15/14	11/27/15	100%
Bond Mill ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	09/24/15	100%
Bond Mill ES	FY/16	State and County Funded	\$1,788,000	Windows Replacement - Removal and replacement of existing windows includes 9 long windows; 52 double tier windows at classroom windows; 28 additional double tier windows; and 8 large single pane glass panels in the courtyard.	In Construction	louis.mcgowan@pgcps.org	06/20/17	08/15/17	0%
Bonnie F. Johns Media Center	FY/15	County Funded	\$95,000	Various ADA improvements: wheelchair lifts, door opener, parking spaces.	Financially Closed Out	henry2.lewis@pgcps.org	01/15/16	03/01/16	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Bowie HS	FY/13	State-County	\$228,000	Code Corrections - Fire Alarm	Substantially Complete	sunday.owolabi@pgcps.org	05/28/14	01/27/17	98%
Bowie HS	FY/14	State and County Funded	\$7,725,000.00	Central Air Condition Installation (EEI).	Design	joseph.howell@pgcps.org	12/20/16	08/04/17	0%
Bowie HS	FY/15	County Funded	\$135,000	Misc. ADA Improvements	Substantially Complete	henry2.lewis@pgcps.org	06/24/15	10/15/16	99%
Bowie HS	FY/15	State and County Funded	\$395,000	Secondary School Reform Renovations for the academic academies of Environmental Science and Greenhouse Addition	Contractor Procurement	joseph.howell@pgcps.org	06/19/17	08/21/17	0%
Bowie HS	FY/16	State and County Funded	\$2,556,000.00	Piping Replacement - The scope of this project will include removal and replacement of the steam piping and condensate return piping. The project will include related abatement and replacing spray applied fireproofing.	Cancelled	joseph.howell@pgcps.org	06/19/17	02/15/18	0%
Bowie HS	FY/17	State and County Funded	\$2,556,000	Systemic - Fireproofing for Air Conditioning Piping Replacement: includes the removal of asbestos containing encapsulated sprayed applied fireproofing, pipe insulation and associated mudded fittings.	Scope Development	joseph.howell@pgcps.org	05/01/17	08/01/17	0%
Bowie HS Annex	FY/14	State and County Funded	\$800,000	Boiler Replacement	Substantially Complete	joseph.howell@pgcps.org	08/04/16	12/12/16	99%
Bowie HS Annex	FY/16	State and County Funded	\$23,471,000	Limited Renovation Planning - Limited renovation and improvements to the existing special education program. Includes five major systemic projects in addition to selected educational program enhancements and systemic renovations.	Design	hiwot.haileselassie@pgcps.org	06/23/17	08/15/18	0%
Bradbury Heights ES	FY/17	State and County Funded	\$1,719,000	Systemic - Roof Replacement: includes replacing 50,025 sq. ft. of roof.	Design	william5.smith@pgcps.org	05/01/18	09/01/18	0%
Brandywine ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/20/15	100%
Buck Lodge MS	FY/15	State and County Funded	\$800,000	Chiller Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	04/28/16	100%
Buck Lodge MS	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	10/01/15	100%
Buck Lodge MS	FY/16	State and County Funded	\$1,234,000	Acoustical Ceiling Replacement	Cancelled	sean.nickols@pgcps.org			0%
Buck Lodge MS	FY/16	State and County Funded	\$2,186,000	Unit Ventilator & Exhaust Fans Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/19/18	08/31/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Buck Lodge MS	FY/17	State and County Funded	\$1,150,000	Piping Replacement & Insulation Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/18/18	08/31/18	0%
C. Elizabeth Reig Special Center	FY/14	State and County Funded	\$1,219,000	Roof Replacement	Substantially Complete	cfoeck@pgcps.org	08/08/15	06/15/16	100%
C. Elizabeth Reig Special Center	FY/16	State and County Funded	\$7,140,000	Limited Renovation Planning - Limited renovation and improvements to the existing special education program. Includes five major systemic projects in addition to selected educational program enhancements and systemic renovations.	Design	hiwot.haileselassie@pgcps.org	06/23/17	08/15/18	0%
Calverton ES	FY/15	County Funded	\$100,000	Major Repair Electrical & Mechanical Upgrade Projects / Upgrade & Replace Service	Schematic Design Phase	joseph.howell@pgcps.org	06/19/17	08/15/17	0%
Calverton ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Capitol Heights ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/16	08/30/16	100%
Capitol Heights ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	02/08/17	100%
Carmody Hills ES	FY/15	County Funded	\$400,000	Storm Water Management	Substantially Complete	william5.smith@pgcps.org	08/06/15	12/15/15	97%
Carmody Hills ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	01/27/17	100%
Carole Highlands ES	FY/14	State and County Funded	\$500,000	Chiller Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	04/28/16	100%
Carole Highlands ES	FY/17	QZAB Funded	\$197,415	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Remove old cables and bix blocks. Contract number JMI 613-13. (CANCELLED)	Cancelled	revans@pgcps.org		12/30/16	
Carrollton ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/12/16	98%
Catherine T. Reed ES	FY/13	State and County Funded	\$50,000	ASP Replace Interior Walls for offices in hallways.	Financially Closed Out	kalisa.bell@pgcps.org	05/02/14	03/31/16	100%
Catherine T. Reed ES	FY/13	State and County Funded	\$2,324,000	Pod Conversion	Financially Closed Out	kalisa.bell@pgcps.org	06/13/14	03/31/16	100%
Catherine T. Reed ES	FY/13	State and County Funded	\$899,145	Univents, Piping, Insulation	Substantially Complete	william5.smith@pgcps.org	02/28/16	02/28/16	95%
Catherine T. Reed ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	06/02/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Catherine T. Reed ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Catherine T. Reed ES	FY/15	State and County Funded	\$82,000	Aging Schools Program - The scope of this project is to install a new 30kw generator to serve the entire 1966 original building and the 1968 and 1999 additions for a total of 56,889 sq. ft.	Financially Closed Out	william5.smith@pgcps.org	06/25/15	03/01/16	100%
Catherine T. Reed ES	FY/16	State and County Funded	\$289,000	Roof Top Units Replacement - The scope of this project will be to remove and replace 7-packaged A/C-Gas Heat Roof Top Units (RTUs) in the 1966 building.	In Construction	kalisa.bell@pgcps.org	09/01/16	08/05/17	0%
Central HS	FY/14	State and County Funded	\$254,000	Secondary School Reform (SSR) - Renovations for the academies of Law, Education & Public Service and Global Studies	Substantially Complete	cfloeck@pgcps.org	06/15/17	08/15/17	99%
Central HS	FY/16	State and County Funded	\$1,513,000	Secondary School Reform (SSR) - Renovations for the academy of Graphic Arts, Media & Communications.	Design	cfloeck@pgcps.org	06/15/18	08/15/18	0%
Central HS	FY/17	State and County Funded	\$255,000	Systemic - Elevator Conveyance System Replacement: includes total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Cesar Chavez ES	FY/14	Local	\$36,735	Grease Traps Phase II. Revised Violation	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/10/16	100%
Cesar Chavez ES	FY/15	Department of the Environment		Department of Environment (DOE) - Storm water management retrofits completed by the Department of the Environment	Substantially Complete	william5.smith@pgcps.org	06/20/16	11/07/16	100%
Chapel Forge ECC	FY/14	State and County Funded	\$501,000	Boiler Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	04/28/16	100%
Chapel Forge ECC	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Charles Carroll MS	FY/16	State and County Funded	\$639,000	Acoustical Ceiling System Replacement - This project includes removal of the suspended acoustical ceiling system for the installation of new lay-in Fine Fissure 1830 panels and related ceiling components throughout the entire 1961 building.	In Construction	hiwot.haileselassie@pgcps.org	06/19/17	08/21/17	99%
Charles Carroll MS	FY/16	State and County Funded	\$462,693	Aging Schools Program - Replace three multi -zone Roof Top Units (RTU)	Contractor Procurement	nadine.belizaire@pgcps.org	10/28/17	08/31/18	0%
Charles Herbert Flowers HS	FY/15	County Funded	\$199,000	Secondary School Reform (SSR) - Renovations for the academies of Science & Technology and Engineering & Science	Substantially Complete	henry2.lewis@pgcps.org	06/15/17	08/10/17	99%
Charles Herbert Flowers HS	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	12/15/15	02/26/16	100%
Charles Herbert Flowers HS	FY/15	County Funded	\$120,000	Major Repairs Running Track Project New Rubberized Running Surface	Financially Closed Out	william5.smith@pgcps.org	08/03/15	09/18/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Charles Herbert Flowers HS	FY/16	County Funded	\$38,000	Secondary School Reform (SSR) - Renovations for the academy of Business and Finance.	Substantially Complete	henry2.lewis@pgcps.org	06/15/17	08/10/17	99%
Cherokee Lane ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Chillum ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	11/14/16	06/16/17	98%
Chillum ES	FY/17	State and County Funded	\$1,917,000	Systemic - Roof Top Units and Air Handling Units Replacement: includes replacing 2 Air Handling Units with DX cooling with high efficiency HVAC units.	Contractor Procurement	cedric.lowe@pgcps.org	06/01/18	08/20/18	0%
Clinton Grove ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/20/15	100%
Clinton Grove ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/15	05/19/16	100%
Columbia Park ES	FY/13	State and County	\$750,000	Systemic- Unit Ventilators Replacement	Substantially Complete	kmuse@pgcps.org	04/08/16	10/14/16	99%
Columbia Park ES	FY/14	State and County Funded	\$800,000	Condensate Piping Infrastructure Replacement	Design	kmuse@pgcps.org	06/14/17	08/31/18	0%
Columbia Park ES	FY/14	State and County Funded	\$674,330	Casework, Univents & Piping Replacement	Substantially Complete	kmuse@pgcps.org	06/01/16	02/27/17	99%
Columbia Park ES	FY/15	County Funded	\$85,000	Asbestos Ceiling Tile Replacement / This project provides funding for the abatement and replacement of 12,000 sq. ft. of asbestos ceiling tiles.	Substantially Complete	william5.smith@pgcps.org	04/01/15	08/20/15	95%
Columbia Park ES	FY/17	State and County Funded	\$592,000	Systemic - Univent Replacement: includes 8 steam heat unit ventilators.	Contractor Procurement	kmuse@pgcps.org	06/30/17	08/31/18	0%
Columbia Park ES	FY/17	QZAB Funded	\$175,000	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Remove old cables and bix blocks. Contract number JMI 613-13.	Financially Closed Out	revans@pgcps.org	09/05/16	11/15/16	100%
Cool Spring ES	FY/14	State and County Funded	\$500,000	Chiller Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/09/14	11/27/15	100%
Cool Spring ES	FY/16	State and County Funded	\$1,105,000	Roof Replacement - The scope of this project is to remove and replace approximately 21,200 sf of the 1955 section, approximately 9,120 sf of the 1964 section and approximately 4,100 sf of the 1994 section of the building.	Design	cfloek@pgcps.org	06/15/18	09/30/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Cool Spring ES	FY/17	State and County Funded	\$255,000	Systemic - Elevator & Conveyance System Replacement (Judith P Hoyer at Cool Springs): includes total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Cooper Lane ES	FY/15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Design	william5.smith@pgcps.org	06/19/17	09/30/17	0%
Cooper Lane ES	FY/17	State and County Funded	\$255,000	Systemic - Heat Pumps Replacement: includes replacing 12 packaged through-the-wall heat pump units with high efficiency HVAC units with 410 A Refrigerants.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%
Crossland Bus Lot	FY/15	County Funded	\$1,074,950	10-27-16 Phase II / Complete 4 Bay Bus Repair Garage - This project is currently under construction for a 4 - Bay Bus Garage.	In Construction	cfloek@pgcps.org	11/17/16	08/01/17	95%
Crossland HS	FY/13	State and County Funded	\$3,600,719	Air Handling Unit	Substantially Complete	nadine.belizaire@pgcps.org	03/02/15	10/16/15	99%
Crossland HS	FY/15	County Funded	\$500,000	Major Repairs Running Track Project - Drainage and Base Issues	In Construction	joseph.howell@pgcps.org	06/19/17	09/29/17	55%
Crossland HS	FY/15	County Funded	\$100,000	Major Renovation Projects - Press Box Electrical Duct bank	Financially Closed Out	nadine.belizaire@pgcps.org	06/29/15	08/28/15	100%
Crossland HS	FY/15	County Funded	\$225,000	Major Renovation Projects - Auditorium Additional Sound Enhancement & Stage Lighting Work	Financially Closed Out	nadine.belizaire@pgcps.org	06/29/15	08/21/15	100%
Crossland HS	FY/16	County	N/A	Americans with Disability Act (ADA) - New Lift	Financially Closed Out	henry2.lewis@pgcps.org	03/01/16	10/03/16	100%
Crossland HS	FY/16	County Funded		Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Planning	sunday.owolabi@pgcps.org	06/20/18	08/15/18	
Crossland HS	FY/17	State and County Funded	\$1,278,000	Systemic - Steam Piping Replacement: includes removal and replacement of all existing piping on the dual distribution system, and replacement and removal of the existing asbestos on the original piping. All new piping should include pipe insulation.	Scope Development	cedric.lowe@pgcps.org	06/01/18	08/15/18	0%
Deerfield Run ES	FY/15	County Funded	\$135,000	Buried Fuel Tank Replacement - This project provides funding for replacing buried heating and minor fuel tanks that are leaking or have deteriorated past the point of repair.	Contractor Procurement	kmuse@pgcps.org	06/30/17	04/30/18	0%
Deerfield Run ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Deerfield Run ES	FY/13	State and County Funded	\$3,268,000	Pod Conversion	Financially Closed Out	william5.smith@pgcps.org	06/08/14	01/01/15	100%
District Heights ES	FY/16	State and County Funded	\$651,000	Chiller Replacement - The scope of this project will be to replace two 65 ton air cooled chillers and 3 rooftop units (the two 7 ton RTUs will be replaced by Building Services).	Substantially Complete	joseph.howell@pgcps.org	06/14/17	07/10/17	99%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
District Heights ES	FY16	County Funded	\$125,000	Kitchen Renovation - This project includes the disconnection, removal, and disposal of the dishwasher, dishwasher hood, dishwasher tables, booster heater and create opening in wall to allow access to new walk-in freezer.	Contractor Procurement	joseph.howell@pgcps.org	09/20/17	10/31/17	0%
District Heights ES	FY16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/09/16	98%
District Heights ES	FY17	State and County Funded	\$255,000	Systemic - Roof Top Units (RTUs) Replacement: includes replacing 2 existing roof mount units with high efficiency HVAC units with variable speed frequency drives.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%
District Heights ES	FY17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Dodge Park ES	FY15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/15	08/30/16	100%
Dora Kennedy French Immersion	FY13	County Funded		Moving French Immersion to old Greenbelt MS. Renovation and structural repairs (abatement, gymnasium, kitchen, window repairs, etc.)	Financially Closed Out	ronald.skyles@pgcps.org	10/14/13	08/15/15	100%
Doswell E. Brooks ES	FY15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Drew-Freeman MS	FY14	State and County Funded	\$900,000	Chiller Replacement (EEI)	Substantially Complete	sean.nickols@pgcps.org	06/16/14	06/02/17	95%
Drew-Freeman MS	FY16	State and County Funded	\$5,977,000	Lighting and Wiring Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/19/18	08/31/18	0%
Drew-Freeman MS	FY16	State and County Funded	\$2,783,000	Unit Ventilator, Exhaust Fans & AHUs Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/19/18	08/31/18	0%
Drew-Freeman MS	FY16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/10/16	98%
DuVal HS	FY13	State and County Funded	\$1,250,000	Window Wall Tech. Fab and Frames - Phase III Scope of Work.	Financially Closed Out	henry2.lewis@pgcps.org	06/10/15	07/30/16	100%
DuVal HS	FY14	State and County Funded	\$1,935,000	Secondary School Reform (SSR) - Renovations for the academy of Consumer Sciences, Hospitality & Tourism (Priority 13).	Financially Closed Out	henry2.lewis@pgcps.org	06/01/16	10/30/16	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
DuVal HS	FY/14	State and County Funded	\$821,000	Secondary School Reform (SSR) - Renovations for the academies of Consumer Sciences, Hospitality & Tourism, Engineering & Science and Graphics, Arts, Media and Communications (Priority 63).	In Construction	henry2.lewis@pgcps.org	06/15/17	08/22/17	95%
DuVal HS	FY/14	State and County Funded	\$235,000	Air Conditioning Initiative (ACI) - Provide air conditioning to nineteen (19) classrooms and/or offices in the east wing of the 1960 school building	In Construction	kmuse@pgcps.org	06/14/17	10/13/17	95%
DuVal HS	FY/15	State and County Funded	\$1,879,500	Secondary School Reform (SSR) - Phase II Renovations for the academies of Aviation & Transportation.	Bid Development	henry2.lewis@pgcps.org	11/01/17	08/01/19	0%
DuVal HS	FY/15	State and County Funded	\$296,974	Secondary School Reform (SSR) - Phase 1 Mech-Renovations for the academies of Aviation & Transportation.	Substantially Complete	henry2.lewis@pgcps.org	06/01/17	08/22/17	99%
DuVal HS	FY/15	County Funded	\$120,000	Major Repairs Running Track Project New Rubberized Running Surface	Financially Closed Out	william5.smith@pgcps.org	07/29/15	09/18/15	100%
DuVal HS	FY/17	State and County Funded	\$1,278,000	Systemic - HVAC System Replacement in Science Wing: includes installing 8 new 3 to 5 ton High Efficiency Roof Top Units with Heating and cooling capabilities.	Scope Development	henry2.lewis@pgcps.org	05/01/18	08/22/18	0%
DuVal HS	FY/17	State and County Funded	\$2,556,000	Systemic - Window Replacement: total of 655 windows to be replaced. Include demolishing existing window system, removal of all related debris and the installation of heavy commercial grade single hung aluminum windows with double insulated units.	Contractor Procurement	henry2.lewis@pgcps.org	05/01/18	08/22/18	0%
Dwight Eisenhower MS	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/18/15	100%
Dwight Eisenhower MS	FY/17	State and County Funded	\$384,000	Systemic - Storefront Replacement: total of 46 doors will be replace and includes demolishing the existing storefront system, removing all related debris and installing new aluminum storefront system and entrance doors.	Design	louis.mcgowan@pgcps.org	06/15/18	08/24/18	30%
Dwight Eisenhower MS	FY/17	State and County Funded	\$510,000	Systemic - HVAC Controls Upgrade and Steam Traps Replacement: includes replacement of vales, dampers, sensors, actuators, and safety controls, any piece of building equipment that has a pneumatic control or senor readings.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	0%
Edgar A. Poe ES	FY/13	State and County Funded	\$539,452	Condensate Piping	Financially Closed Out	kmuse@pgcps.org	06/02/14	02/29/16	100%
Eleanor Roosevelt HS	FY/13	State and County Funded	\$1,400,000	41 Air Handling Units Replacement.	Substantially Complete	sunday.owolabi@pgcps.org	07/01/14	09/21/17	98%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Eleanor Roosevelt HS	FY/15	County Funded	\$102,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Eleanor Roosevelt HS	FY/15	State and County Funded	\$903,000	Open Space Pod Conversion Renovations / 1 Pod-(6 classrooms). Project actually is to remove the temporary partitions and replace them with permanent partitions.	Design	sunday.owolabi@pgcps.org	06/15/18	08/24/18	0%
Eleanor Roosevelt HS	FY/15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Schematic Design Phase	william5.smith@pgcps.org	06/19/17	09/30/17	0%
Eugene Burroughs MS / Accokeek Academy	FY/14	State and County Funded	\$33,974,200	Major Renovation	In Construction	sean.nickols@pgcps.org	02/03/14	06/02/17	95%
Fairmont Heights HS (Existing)	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	On Hold	sunday.owolabi@pgcps.org			0%
Fairmont Heights HS (Replacement)	FY/16	State and County Funded	\$14,665,000	Facility Replacement - This project will deliver a state-of-the-art new facility designed for a State Rated Capacity of 953 students on a 38.7-acre site with an overall sq. ft. of 190,058.	In Construction	nadine.belizaire@pgcps.org	09/15/15	09/05/17	92%
Flintstone ES	FY/13	State and County Funded	918,786	Unit Ventilator Replacement 16 UV's	Substantially Complete	cfloek@pgcps.org	06/01/16	08/15/16	100%
Flintstone ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/06/15	100%
Flintstone ES	FY/17	State and County Funded	\$1,213,000	Systemic - Piping Replacement: includes removal and replacement of all existing steam supply and return piping, steam traps, satellite condensate tanks, pipe supports on the dual pipe distribution system.	Contractor Procurement	cedric.lowe@pgcps.org	06/01/18	08/15/18	0%
Flintstone ES	FY/17	State and County Funded	\$255,000	Systemic - Elevator & Conveyance System Replacement: includes total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Forest Heights ES	FY/15	County Funded	\$135,000	Buried Fuel Tank Replacement - This project provides funding for replacing buried heating and minor fuel tanks that are leaking or have deteriorated past the point of repair.	Contractor Procurement	kmuse@pgcps.org	06/30/17	04/30/18	0%
Forest Heights ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/16	08/30/16	100%
Forest Heights ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Forest Heights ES	FY/17	State and County Funded	\$1,278,000	Window Wall Replacement	Design Procurement	bethany.bitler@pgcps.org	06/01/18	08/15/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Forestville HS	FY/15	County Funded	\$40,000	Major Repairs Tennis Court Project - Tennis Courts 2 Doubles / Need Color Coating	Financially Closed Out	ronald.skyles@pgcps.org	04/01/15	08/03/15	100%
Forestville HS	FY/16	State and County Funded	\$753,000	Final Phase Roof Replacement - The scope of this project will be to remove and replace approximately 21,600 sf of the 1965 section of this building and approximately 1,200 of the 1993 additions to the 1965 building.	Design	cfloek@pgcps.org	06/15/18	09/30/18	0%
Fort Foote ES	FY/13	State and County Funded	\$629,390	Condensate Piping	Financially Closed Out	kmuse@pgcps.org	06/03/14	01/31/16	100%
Fort Foote ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/18/15	100%
Frances Fuchs ECC	FY/14	State and County Funded	\$600,000	Boiler Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	04/15/14	11/27/15	100%
Frances Fuchs ECC	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment.	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Frances Fuchs ECC	FY/17	State and County Funded	\$1,533,000	Systemic - Condensate Piping & Insulation Replacement: include the removal and the replacement of the steam piping distribution system, condensate return piping, steam traps, hangers and piping insulation.	Design	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Francis T. Evans ES	FY/15	State and County Funded	\$3,234,000	Phase I - Open Space Pod Conversion Renovations / 3 Pods	Design	cfloek@pgcps.org	06/15/18	09/30/18	0%
Francis T. Evans ES	FY/16	State and County Funded	\$50,000	CANCELLED - Aging School Program (ASP) - Replace Floor Tile in Multi-purpose Room and various classrooms. Replacement of the asbestos containing flooring specifically in the classroom areas which have been severely damaged by age and contact.	Cancelled	kalisa.bell@pgcps.org	06/20/16	08/15/16	0%
Francis T. Evans ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	09/19/16	98%
Frederick Douglass HS	FY/14	State and County Funded	\$900,000	Roof Top Unit Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	04/28/16	100%
Frederick Douglass HS	FY/15	County Funded	\$75,000	Major Repairs Tennis Court Project - Tennis Courts 2 Doubles / Resurface All & New Fence	Financially Closed Out	william5.smith@pgcps.org	07/23/15	09/18/15	100%
Frederick Douglass HS	FY/15	County Funded	\$120,000	Major Repairs Running Track Project New Rubberized Running Surface	Financially Closed Out	william5.smith@pgcps.org	07/23/15	09/18/15	100%
Frederick Douglass HS	FY/15	State and County Funded	\$2,393,000	Secondary School Reform Renovations for the academic academies of Global Studies and Business & Finance. A/E survey/inspections on Oct 15.	On Hold	william5.smith@pgcps.org	06/20/18	08/18/19	0%
Frederick Douglass HS	FY/16	State and County Funded	\$250,000	Aging Schools Program - Replace the 32 year old elevator; installed 1982.	Design	nadine.belizaire@pgcps.org	04/17/17	08/31/17	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Friendly Bus Lot	FY/15	County Funded	\$285,700	Friendly Bus Lot Project - A revised Capital Plan needs to be developed with the Department of Transportation and Central Garage.	Cancelled	william5.smith@pgcps.org			0%
Friendly HS	FY/14	Department of the Environment		Department of Environment (DOE) - Storm water management retrofits completed by the Department of the Environment.	Financially Closed Out	william5.smith@pgcps.org	08/03/15	10/23/15	100%
Friendly HS	FY/15	State and County Funded	\$1,087,000	Secondary School Reform Health and Biosciences - located in Cluster 5. It will include three academies, Health & Biosciences, Environmental Studies (CASE Program) and Information Technology	In Construction	hiwot.haileselassie@pgcps.org	12/28/16	09/01/17	99%
Friendly HS	FY/15	County Funded	\$200,000	Major Projects Electrical Upgrade Projects - Replace Dimmer Board in Auditorium	Design	hiwot.haileselassie@pgcps.org	08/25/17	09/15/18	0%
Friendly HS	FY/15	State and County Funded	\$1,473,000	Open Space Pod Conversion Renovations	In Construction	hiwot.haileselassie@pgcps.org	12/28/16	09/01/17	99%
Friendly HS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/10/16	98%
Gaywood ES	FY/13	State and County Funded	\$539,452	Condensate Piping	Financially Closed Out	kmuse@pgcps.org	07/01/14	01/31/16	100%
Gaywood ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	08/01/15	100%
Gaywood ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/15	08/30/16	100%
Gaywood ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/10/16	98%
Gaywood ES	FY/17	State and County Funded	\$831,000	Systemic - Univent Replacement: includes replacing 29, 1958 classroom steam heat unit ventilators with 8 radiator and 8 fan coil units.	Design	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Gladys Noon Spellman ES	FY/17	State and County Funded	\$255,000	Systemic - Elevator & Conveyance System Replacement: includes total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Glassmanor ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/18/15	100%
Glassmanor ES	FY/17	State and County Funded	\$511,000	Systemic - Boiler Replacement: include removing two 1994 - 60 hp steam sectional boilers, installing two new energy efficient 50 hp boilers, boiler feed system and 1/4 hp return pumps. The installation of a limited sprinkler system in that area.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Glenarden Woods ES	FY/15	State and County Funded	\$23,146,700	Renovation/Addition- Total Renovation and Addition to the school building	Substantially Complete	andrew.onukwubiri@pgcps.org	01/26/16	07/31/17	99%
Glenn Dale ES	FY/14	State and County Funded	\$600,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	12/01/15	01/30/17	99%
Glenn Dale ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Glenn Dale ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/12/16	100%
Glenridge ES	FY/16	County Funded		Americans with Disability Act (ADA) - Stair Lift	Financially Closed Out	henry2.lewis@pgcps.org	03/01/16	03/30/16	100%
Glenridge ES	FY/17	State and County Funded	\$1,533,000	Systemic - Steam Leak Replacement and Piping Insulation: includes removal and replacement of all steam and condensate piping in the entire building, steam traps, hangers and piping insulation.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%
Glenridge ES	FY/17	State and County Funded	\$639,000	Systemic - Elevator Installation with ADA Conveyance System: includes installation of three new passenger elevators within the existing building.	Design	joe.maldonado@pgcps.org	08/01/17	12/31/17	0%
Greenbelt ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Greenbelt ES	FY/17	State and County Funded	\$1,214,000	Systemic - Chiller Replacement & HVAC Controls Upgrade: includes removing two 1993, 120 ton air cooled Trane chillers.	Design	louis.mcgowan@pgcps.org	06/11/18	08/18/18	20%
Gwynn Park HS	FY/13	County Funded		Field Turf	Financially Closed Out	william5.smith@pgcps.org	02/16/15	07/31/15	100%
Gwynn Park HS	FY/14	State and County Funded	\$2,314,000	Secondary School Reform (SSR) - Phase 1 (Café & Prostart) Renovations for Consumer Sciences, Hospitality and Tourism - Priority 62)	In Construction	henry2.lewis@pgcps.org	06/25/17	09/30/17	95%
Gwynn Park HS	FY/14	State and County Funded	\$2,400,000	Roof Replacement	Substantially Complete	william5.smith@pgcps.org	06/08/15	04/25/16	95%
Gwynn Park HS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/10/16	100%
Gwynn Park HS	FY/17	State and County Funded	\$700,000	Secondary School Reform (SSR) - Phase 2 (Barbering & Hotel Management) Renovations for Consumer Sciences, Hospitality and Tourism - Priority 62)	In Construction	henry2.lewis@pgcps.org	05/15/17	08/22/17	95%
H. Winship Wheatley ECC	FY/13	State and County Funded	\$284,156	Exterior Storefront and Doors and Fire Doors	Financially Closed Out	william5.smith@pgcps.org	06/15/15	08/21/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
H. Winship Wheatley ECC	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
H. Winship Wheatley ECC	FY/15	County Funded	\$30,000	Asbestos Ceiling Tile Replacement / This project provides funding for the abatement and replacement of 8,000 sq. ft. of asbestos ceiling tiles.	Financially Closed Out	william5.smith@pgcps.org	04/01/15	08/20/15	100%
H. Winship Wheatley ECC	FY/17	State and County Funded	\$2,556,000	Systemic - Fab Panel Replacement: total of 89 windows will be replaced. includes demolishing existing window wall system including Tech Fab panels, removing all related debris and installing heavy - commercial grade aluminum windows and paneling system.	Contractor Procurement	henry2.lewis@pgcps.org	05/01/18	08/01/18	0%
Heather Hills ES	FY/14	State and County Funded	\$600,000	Boiler Replacement	In Construction	kmuse@pgcps.org	06/14/17	10/13/17	75%
Henry Wise Jr. HS	FY/13	County Funded		Turf Field	Financially Closed Out	william5.smith@pgcps.org	03/09/15	07/31/15	99%
Henry Wise Jr. HS	FY/15	County Funded	\$728,000	Secondary School Reform (SSR) - Renovations for the academy of Health & Bioscience	In Construction	kalisa.bell@pgcps.org	05/22/17	08/25/17	60%
Henry Wise Jr. HS	FY/16	County Funded	\$52,000	Secondary School Reform (SSR) - Renovations for the academy of Engineering and Science	In Construction	kalisa.bell@pgcps.org	05/22/17	08/25/17	60%
High Bridge ES	FY/15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Design	william5.smith@pgcps.org	06/19/17	09/30/17	0%
High Bridge ES	FY/17	State and County Funded	\$1,150,000	Systemic - Piping, Insulation, Ceiling System and Flooring Replacement: includes removal and replacement of all existing piping on the dual 4 pipe distribution system.	Bid Development	joe.maldonado@pgcps.org	05/01/18	08/01/18	0%
High Point HS	FY/13	State and County Funded	\$1,844,322	Boiler Replacement - (Note 2)	Substantially Complete	nadine.belizaire@pgcps.org	04/27/15	12/04/15	98%
High Point HS	FY/13	State-County	\$228,000	Code Corrections. Existing Fire Alarm System to be replaced.	Substantially Complete	sunday.owolabi@pgcps.org	04/13/15	02/17/17	98%
High Point HS	FY/14	State and County Funded	\$529,000	Air Conditioning Initiative (ACI) - Provide air conditioning to forty-nine (49) classrooms and/or offices in the 1954 and 1957 sections of the school	Substantially Complete	kmuse@pgcps.org	12/01/15	02/27/17	99%
Highland Park ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Highland Park ES	FY/17	State and County Funded	\$1,724,000	Systemic - Piping, Insulation & Boiler Replacement: includes removing the two 1994 hot water boilers, installing two new energy efficient boilers, system pumps and expansion tank. Included is the installation of a limited sprinkler system in that area.	Contractor Procurement	nadine.belizaire@pgcps.org	06/11/18	08/10/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Hillcrest Heights ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/10/16	98%
Hillcrest Heights ES	FY/17	State and County Funded	\$319,000	Systemic - Piping Insulation Replacement: includes removal and replacement of all the insulation and hangers on the dual temperature piping system.	Design Procurement	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Hollywood ES	FY/15	State and County Funded	\$2,777,000	Open Space Pod Conversion Renovations - 4 Pods	Contractor Procurement	joseph.howell@pgcps.org	10/01/16	12/01/17	0%
Hollywood ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Hollywood ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/10/16	100%
Hollywood ES	FY/17	State and County Funded	\$1,278,000	Systemic - Window Replacement: total of 75 windows will be replaced. Includes demolishing existing window wall system and remove all related debris, install Heavy – Commercial Grade Single hung Aluminum Windows with double insulated units.	Design Procurement	joseph.howell@pgcps.org	05/01/17	08/01/17	0%
Hollywood ES	FY/17	State and County Funded	\$766,000	Systemic - Boiler Replacement	Contractor Procurement	nadine.belizaire@pgcps.org	05/01/17	08/10/18	0%
Hyattsville ES	FY/15	County Funded	\$0.00	Upgrade Grease Trap Code Violation Correction Project - This project is in compliance.	Planning	sunday.owolabi@pgcps.org	06/08/18	08/10/18	0%
Hyattsville ES	FY/16	State and County Funded	\$3,472,000	Fan Coil Units & AHUs Replacement	Contractor Procurement	sean.nickols@pgcps.org	06/15/17	09/01/17	0%
Hyattsville ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Hyattsville MS	FY/14	Local	\$45,000	Grease Traps Phase II	Financially Closed Out	sunday.owolabi@pgcps.org	12/19/14	12/17/15	100%
Hyattsville MS	FY/15	County Funded	\$150,000	Lifts for Stage, gym, girls locker room	Substantially Complete	don.howerton@pgcps.org	09/01/15	05/01/16	100%
Hyattsville MS	FY/15	State and County Funded	\$275,000	Aging Schools Program - The scope of this project is to replace the elevator. The elevator at Hyattsville MS was installed as part of the renovation that took place in 1973.	Financially Closed Out	ronald.skyles@pgcps.org	06/30/15	08/14/16	100%
Hyattsville MS	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	12/19/14	12/29/15	100%
Indian Queen ES	FY/15	State and County Funded	\$4,389,000	Phase I - Open Space Pod Conversion Renovations / 4 Pods	In Construction	cfloek@pgcps.org	12/20/16	12/29/17	52%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Isaac Gourdine MS	FY/16	State and County Funded	\$1,916,000	Systemic Chiller, Pumps and Cooling Tower Replacement - Replacement of existing equipment includes a 275 ton air water cooled chiller, condensing water pumps and chiller pumps.	In Construction	nadine.belizaire@pgcps.org	10/23/17	03/26/18	0%
ISSC Warehouse	FY/13	County Funded	\$842,500.00	Roof Replacement	Substantially Complete	william5.smith@pgcps.org	09/01/14	04/29/16	99%
J. Frank Dent ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/17/15	100%
J. Frank Dent ES	FY/16	State and County Funded	\$80,000	Aging School Program (ASP) - Replace one serving line. Supply and install a fire suppression system in the existing hood.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	09/30/16	100%
James E. Duckworth SC	FY/15	County Funded	\$135,000	Buried Fuel Tank Replacement - This project provides funding for replacing buried heating and minor fuel tanks that are leaking or have deteriorated past the point of repair.	Contractor Procurement	kmuse@pgcps.org	06/30/17	12/29/17	0%
James E. Duckworth SC	FY/15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Schematic Design Phase	william5.smith@pgcps.org	06/19/17	09/30/17	0%
James H. Harrison ES	FY/13	State and County Funded	\$316,000	Exterior Storefront and Doors and Fire Doors	Financially Closed Out	henry2.lewis@pgcps.org	06/24/15	08/24/15	100%
James H. Harrison ES	FY/15	State and County Funded	\$375,000	Aging Schools Program - Replace 12 unit ventilators and condensing units in C and D wings in the original 1969 building. Existing hot water heat / DX cooling Univents have had repeated failures and has R-22 Freon which is not approved by the EPA.	Financially Closed Out	kalisa.bell@pgcps.org	05/01/15	05/30/16	100%
James H. Harrison ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	08/12/15	100%
James H. Harrison ES	FY/15	County Funded	\$170,000	Asbestos Ceiling Tile Replacement / This project provides funding for the abatement and replacement of 25,345 sq. ft. of asbestos ceiling tiles.	Financially Closed Out	william5.smith@pgcps.org	04/01/15	08/03/15	99%
James H. Harrison ES	FY/17	State and County Funded	\$1,788,000	Systemic - Tech Fab Panel Replacement: includes removal and replacement of tech fab panels and remove all related debris.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%
James Madison MS	FY/15	County Funded	\$60,000	Code Corrections Fire Alarm Project - This project consists of the replacement of the existing Fire Alarm System to meet current County, State and Federal building codes	Contractor Procurement (Project on hold)	kmuse@pgcps.org	06/30/17		0%
James Madison MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	07/04/16	100%
James Madison MS	FY/17	State and County Funded	\$255,000	Systemic - Elevator & Conveyance System Replacement: includes total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
James McHenry ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	12/15/15	11/20/15	100%
James Ryder Randall ES	FY/14	State and County Funded	\$600,000	Condensate Piping Infrastructure Replacement	In Construction	kmuse@pgcps.org	06/14/17	10/13/17	95%
James Ryder Randall ES	FY/15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Financially Closed Out	william5.smith@pgcps.org	04/01/15	08/03/15	100%
John H. Bayne ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
John Hanson French Immersion	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/19/16	100%
John Hanson Montessori	FY/13	State and County Funded	\$205,000	Gym Windows & Exterior Doors Replacement	Substantially Complete	joseph.howell@pgcps.org	08/08/16	02/02/17	99%
Judge Sylvania Woods ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/16	04/04/16	100%
Judge Sylvania Woods ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	02/10/17	98%
Kenilworth ES	FY/14	State and County Funded	\$800,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	01/01/16	01/30/17	99%
Kenilworth ES	FY/14	State and County Funded		ASP Replace front and back storefront of mail lobby and lobby ceiling.	Financially Closed Out	ronald.skyles@pgcps.org	06/18/14	03/01/15	100%
Kenilworth ES	FY/17	State and County Funded	\$255,000	Systemic - Steam Traps Replacement: includes removal and replacement of all existing piping, steam traps and hangers on the dual distribution system.	Contractor Procurement	cedric.lowe@pgcps.org	06/01/18	08/15/18	0%
Kenmoor ECC	FY/15	County Funded	\$718,000	Major Repairs	Financially Closed Out	cfloeck@pgcps.org	05/01/15	08/14/15	100%
Kenmoor ECC	FY/17	County Funded	\$1,125,000	Major Repairs - demolition of the structurally failing 1969 addition, smart board, marker and tack board installation, ADA access for the stage and additional paving to provide adequate staff and visitor parking.	In Construction	cfloeck@pgcps.org	06/22/17	08/01/17	100%
Kenmoor MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	09/05/16	01/30/17	98%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Kentland Bus Lot	FY/15	County Funded	\$285,700	Kentland Bus Lot Project - A revised Capital Plan needs to be developed with the Department of Transportation and Central Garage.	Cancelled	william5.smith@pgcps.org			0%
Kettering ES	FY/15	County Funded		Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Planning	sunday.owolabi@pgcps.org			0%
Kettering ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/16/16	100%
Kettering MS	FY/13	County Funded	\$75,000	ADA Orthopedic restrooms.	Financially Closed Out	henry2.lewis@pgcps.org	06/30/15	09/15/15	100%
Kettering MS	FY/15	State and County Funded	\$1,296,000	Acoustical Ceiling System Replacement - This project includes the removal and replacement of the suspended acoustical ceiling system consisting of main and cross tees snapped together to form a modular for the installation of lay in Fine Fissure panel.	In Construction	kmuse@pgcps.org	06/14/17	08/17/18	95%
Kettering MS	FY/15	State and County Funded	\$808,000	Sprinkler System Replacement - This project's scope of work will include the upgrade of the inlet water supply to the existing sprinkler system in the 1977 school. The project will also require a backflow preventer to meet WSSC specification.	In Construction	kmuse@pgcps.org	06/14/17	08/17/18	85%
Kettering MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	01/31/17	98%
Kingsford ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Kingsford ES	FY/15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Schematic Design Phase	william5.smith@pgcps.org	06/19/17	09/30/17	0%
Lamont ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Lamont ES	FY/17	State and County Funded	\$255,000	Systemic - Univent Replacement: includes replacing 42, 1964 classroom unit ventilators. The new unit ventilators will be equipped with package thermal air conditioning with new steam coil/trap and controls.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%
Langley Park ES	FY/17	State and County Funded	\$639,000	Systemic - Fan Coil & AHU Units Replacement: includes all necessary material and labor to install 6 fan coil units, removal of all asbestos insulation and installation of new insulation. Also includes all required controls upgrades.	Design Procurement	louis.mcgowan@pgcps.org	06/12/17	08/24/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Langley Park ES	FY/17	State and County Funded	\$894,000	Systemic - Exterior Window Wall & Window and Exterior Wall: includes demolishing existing window system, the removal of all related debris, and the installation of heavy – commercial grade single hung aluminum windows with double insulated units.	Design Procurement	louis.mcgowan@pgcps.org	06/11/18	08/18/18	0%
Largo HS	FY/14	State and County Funded	\$981,125	Air Conditioning Initiative (ACI) - Provide air conditioning in the 1970 school building gymnasium by installing a rooftop packaged air conditioning units and all associated interior duct work.	In Construction	kmuse@pgcps.org	06/14/17	10/13/17	95%
Largo HS	FY/15	State and County Funded	\$4,261,000	Phase I - Open Space Pod Conversion Renovations / 5 Pods	In Construction	hiwot.haileselassie@pgcps.org	12/28/16	10/12/18	18%
Largo HS	FY/15	State and County Funded	\$964,000	Secondary School Reform (SSR) - Renovations for the academy of Business and Finance	In Construction	hiwot.haileselassie@pgcps.org	12/28/16	11/30/17	99%
Largo HS	FY/15	State and County Funded	\$1,690,000	Systemic Partial Roof Replacement - This Roofing Replacement Project includes the original 1971 building which was re-roofed in 1991 for 54,435 sq. ft.	In Construction	hiwot.haileselassie@pgcps.org	06/20/17	08/30/17	99%
Largo HS	FY/15	County Funded	\$600,000	Replace Exhaust System & Walk-in Refrigerator and Add Walk-in Freezer and Combination Oven - This project is to replace exhaust system & Walk-in Refrigerator and Add Walk-in Freezer and Combination Oven.	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/20/15	100%
Largo HS	FY/15	County Funded	\$120,000	Major Repairs Tennis Court Projects - Tennis Courts 4 Doubles / Resurface All – Moderate Cracks	Financially Closed Out	william5.smith@pgcps.org	04/01/15	08/03/15	100%
Largo HS	FY/16	State and County Funded	\$2,392,000	Third Phase Roof Replacement - The scope of this project will be to remove and replace approximately 64,424 sf of the 1970 sections of this building and approximately 24,570 sf of the 1974 section of the building. These areas were re-roofed in 1993.	Design	hiwot.haileselassie@pgcps.org	06/15/17	08/15/18	0%
Largo HS	FY/16	State and County Funded	\$3,586,000	Secondary School Reform (SSR) - Renovations for the academy of Health & Biosciences.	In Construction	hiwot.haileselassie@pgcps.org	06/15/17	10/30/17	45%
Largo HS	FY/17	State and County Funded	\$3,832,000	Systemic - Piping Replacement: includes removal and replacement of all existing piping on the dual distribution system. Also includes the removal of asbestos containing sprayed applied fireproofing, pipe insulation and associated mudded fittings.	Design Procurement	cedric.lowe@pgcps.org	06/01/18	08/20/18	0%
Laurel HS	FY/13	State-County	\$250,000	Fire Alarm Replacement	Substantially Complete	sunday.owolabi@pgcps.org	05/30/14	01/27/17	98%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Laurel HS	FY/15	State and County Funded	\$1,527,000	Secondary School Reform (FY-15 SSR) - Renovations for the academies of Consumer Services, Hospitality & Tourism, Health & Bioscience (Nursing), Global Studies and Law Education and Public Service. 10/16/15 - A/E Inspections. Scope has been revised down. S	Substantially Complete	sunday.owolabi@pgcps.org	05/21/17	08/21/17	94%
Laurel HS	FY/16	State and County Funded	\$4,861,000	FY-16 Secondary School Reform (SSR) - Renovations for the academy of Aviation & Transportation. Scope Reduced	Design	sunday.owolabi@pgcps.org	05/04/18	08/17/18	0%
Lewisdale ES	FY/15	County Funded	\$135,000	Buried Fuel Tank Replacement - This project provides funding for replacing buried heating and minor fuel tanks that are leaking or have deteriorated past the point of repair.	Contractor Procurement	kmuse@pgcps.org	06/30/17	04/30/18	0%
Lewisdale ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Lewisdale ES	FY/16	State and County Funded	\$289,000	RTU Replacement - The scope of this project will be to remove and replace 7 Roof Top Units (RTUs) in the 1953 building. The new units will have digital control and tie-in to our EMS.	Contractor Procurement	joseph.howell@pgcps.org	06/19/17	07/10/17	0%
Lewisdale ES	FY/17	State and County Funded	\$1,022,000	Systemic - Fan Coil Unit Replacement: includes all necessary material and labor to install 40 fan coil units, removal of all asbestos insulation and installation of new insulation. Also includes all necessary controls upgrades.	Bid Development	joe.maldonado@pgcps.org	05/01/18	08/01/18	0%
Longfields ES	FY/17	State and County Funded	\$2,556,000	Systemic - Exterior Window Wall, Doors and Windows Replacement: A total of 70 windows, 23 doors and 30 tech fab panels will be replaced.	Contractor Procurement	henry2.lewis@pgcps.org	05/01/18	08/01/18	0%
Longfields ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Margaret Brent SC	FY/14	State and County Funded	\$500,000	Chiller Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	11/27/15	100%
Marlboro and Douglass Bus Lot	FY/15	County Funded	\$50,000	Marlboro Mega Bus Lot - Bus Lot Capacity 250. FY15 funds request is to start the appraisal process for land and engineering cost that is needed.	Cancelled	william5.smith@pgcps.org			0%
Marlton ES	FY/14	County Funded	\$35,000.0	Grease Traps Phase II	Financially Closed Out	sunday.owolabi@pgcps.org	06/24/16	08/12/16	100%
Marlton ES	FY/15	County Funded	\$140,000	Buried Fuel Tank Replacement - This project provides funding for replacing buried heating and minor fuel tanks that are leaking or have deteriorated past the point of repair.	Contractor Procurement	kmuse@pgcps.org	06/30/17	04/30/18	0%
Marlton ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	11/15/16	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Marlton ES	FY17	State and County Funded	\$875,000	Systemic - Piping Insulation Replacement & Controls Upgrade: includes total replacement of the existing pneumatic controls. Also includes the replacement of valves, dampers, sensors, actuators, and safety controls.	Design	louis.mcgowan@pgcps.org	06/11/18	08/18/18	20%
Martin Luther King Jr. MS	FY16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirement	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/15/16	98%
Mattaponi ES	FY15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
Maya Angelou French Immersion	FY17	State and County Funded	\$5,926,000	Systemic - Windows, Univent Replacement & AC Upgrade: includes removal and replacement of 9 - 3 ton RTUs with standalone controls and digital programmable thermostat.	Design Procurement	nadine.belizaire@pgcps.org	05/01/18	09/01/18	0%
Melwood ES	FY13	State and County Funded	\$1,417,000	Pod Conversion	Financially Closed Out	william5.smith@pgcps.org	06/09/14	11/30/15	100%
Melwood ES	FY14	State and County Funded	\$1,609,750	Air Conditioning Initiative (ACI) - Install a central air conditioning in the original 1967 school building and in the 1968 addition.	In Construction	kmuse@pgcps.org	06/12/17	09/29/17	95%
Melwood ES	FY15	State and County Funded	\$1,661,000	Open Space Pod Conversion Renovations / 2 Pods	Substantially Complete	bethany.bitler@pgcps.org	06/15/17	08/18/17	99%
Melwood ES	FY15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Melwood ES	FY15	County Funded	\$300,000	Major Repairs Driveways, Parking Lots & Entrance Project	Design	william5.smith@pgcps.org	06/19/17	09/30/17	0%
Melwood ES	FY17	State and County Funded	\$575,000	Systemic - Storefront & Window Wall Replacement: A total of 19 windows and 1 double door will be replaced. includes demolishing existing storefront system and remove all related debris, install new aluminum storefront system and entrance doors.	Design	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Montpelier ES	FY14	State and County Funded	\$450,000	Chiller Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	06/16/14	11/27/15	100%
Montpelier ES	FY15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Montpelier ES	FY15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/31/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Morningside Bus Lot	FY/15	County Funded	\$285,700	Morningside Bus Lot Project - A revised Capital Plan needs to be developed with the Department of Transportation and Central Garage.	Cancelled	william5.smith@pgcps.org			0%
Mount Rainier ES	FY/14	State and County Funded		ASP Replace exterior windows at the entire building (120).	Financially Closed Out	ronald.skyles@pgcps.org	06/18/14	03/01/15	100%
Mount Rainier ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Mullikin Bus Lot	FY/15	County Funded	\$285,700	Phase II / Complete 4 Bay Bus Repair Garage - This project is currently under construction for a 4 – Bay Bus Garage. The additional funding is to support the continuation of the project.	Financially Closed Out	cfloeck@pgcps.org	06/03/13	06/01/15	100%
New Brandywine Bus Lot	FY/15	County Funded	\$50,000	New Mega Bus Lot - Bus Lot Capacity 250. FY15 funds request is to start the appraisal process for land and engineering cost that is needed.	Cancelled	william5.smith@pgcps.org			0%
New Greenbelt Bus Lot	FY/15	County Funded	\$50,000	New Mega Bus Lot - Bus Lot Capacity 250. FY15 funds request is to start the appraisal process for land and engineering cost that is needed.	Cancelled	william5.smith@pgcps.org			0%
Nicholas Orem MS	FY/14	State and County Funded	\$1,000,000	Condensate Piping Infrastructure Replacement	In Construction	kmuse@pgcps.org	06/14/17	09/29/17	95%
Nicholas Orem MS	FY/15	State and County Funded	\$1,887,000	Systemic Total Roof Replacement - This Roofing Replacement Project includes the original building (1962 - 75,715 SF of roofing) which was reroofed in 1991.	In Construction	cfloeck@pgcps.org	06/15/17	09/30/17	99%
Nicholas Orem MS	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/15	08/30/16	100%
Nicholas Orem MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/15/16	100%
Nicholas Orem MS	FY/17	QZAB Funded	\$382,090	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Remove old cables and bix blocks. Contract number JMI 613-13.	Cancelled	revans@pgcps.org		02/17/17	
North Forestville ES	FY/14	State and County Funded	\$800,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	06/14/17	09/29/17	95%
North Forestville ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
North Forestville ES	FY/17	State and County Funded	\$639,000	Systemic - Boiler Replacement: includes removal of two 60 hp steam boilers and 1/4 hp return pumps and replacing them with two new energy efficient 60 hp boilers, boiler feed system and return pumps.	Contractor Procurement	nadine.belizaire@pgcps.org	06/11/18	08/20/18	0%
North Forestville ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Northwestern HS	FY/14	Emergency County Funding	\$824,980.00	Sprayed-on Insulation Repair Project (16,000 S.F. Main Hallway)	Financially Closed Out	hiwot.haileselassie@pgcps.org	07/12/16	08/15/16	100%
Northwestern HS	FY/15	County Funded	\$797,000	Secondary School Reform Renovations for the academic academies of Business & Finance 11/20/15- PM assigned projects on 11/13/15, waiting for AE procurement results.	Contractor Procurement	hiwot.haileselassie@pgcps.org	06/23/17	08/15/18	0%
Northwestern HS	FY/15	County Funded	\$120,000	Major Repairs Running Track Project New Rubberized Running Surface	Financially Closed Out	william5.smith@pgcps.org	07/27/15	10/08/15	100%
Northwestern HS	FY/16	County Funded	\$98,000	Secondary School Reform (SSR) - This renovation will be for the Academy for Performing Arts. 11/20/15- PM assigned projects on 11/13/15, waiting for AE procurement results.	Contractor Procurement	hiwot.haileselassie@pgcps.org	06/23/17	08/15/18	0%
Oaklands ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/19/16	100%
Oaklands ES	FY/17	QZAB	\$197,415	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Remove old cables and bix blocks. Contract number JMI 613-13.	Cancelled	revans@pgcps.org		12/08/16	
Overlook ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment. Construction 100% complete.	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Overlook ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Oxon Hill ES	FY/14	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/16	05/20/16	100%
Oxon Hill ES	FY/15	County Funded	\$55,000	Buried Fuel Tank Replacement - This project provides funding for replacing buried heating and minor fuel tanks that are leaking or have deteriorated past the point of repair.	Contractor Procurement	kmuse@pgcps.org	05/03/17	04/30/18	0%
Oxon Hill ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/19/16	100%
Oxon Hill ES	FY/17	State and County Funded	\$639,000	Systemic - AHUs Replacement: includes removal of two 60 hp steam boilers and 1/4 hp return pumps and replacing them with two new energy efficient 60 hp boilers, boiler feed system and return pumps.	Bid Development	joe.maldonado@pgcps.org	05/01/18	08/01/18	0%
Oxon Hill MS	FY/16	State and County Funded	\$6,184,000	Fan Coil Units Replacement - The scope of this project will include the replacement of 33 Univents and 11 Convection Heat Units in the 1972 building. The scope will also include new supply and return piping.	In Construction	kmuse@pgcps.org	12/01/17	09/30/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Oxon Hill MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	06/20/16	08/17/16	98%
Paint Branch ES	FY/13	State and County Funded	\$284,156	Exterior Storefront and Doors	Financially Closed Out	william5.smith@pgcps.org	06/22/15	08/03/15	100%
Paint Branch ES	FY/15	State and County Funded	\$3,553,000	Phase I - Open Space Pod Conversion Renovations / 2 Pods. Phase 2 - Open Space Pod Conversion at 1 Pod.	In Construction	louis.mcgowan@pgcps.org	06/15/17	08/24/18	80%
Paint Branch ES	FY/16	State and County Funded	\$639,000	Univents Replacement - Remove and replace split system Univents and unit heaters.	In Construction	louis.mcgowan@pgcps.org	06/15/18	08/24/18	20%
Panorama ES	FY/15	County Funded	\$45,000	Grease Trap Corrections.	Financially Closed Out	sunday.owolabi@pgcps.org	09/24/15	10/13/15	100%
Parkdale HS	FY/13	ASP		ASP Replace lockers and benches in both boys and girls gyms	Financially Closed Out	ronald.skyles@pgcps.org			100%
Parkdale HS	FY/15	County Funded	\$324,000	Asbestos Ceiling Tile Replacement / This project provides funding for the abatement and replacement of 100,000 sq. ft. of asbestos ceiling tiles.	Substantially Complete	henry2.lewis@pgcps.org	12/20/16	08/15/17	99%
Parkdale HS	FY/15	County Funded	\$40,000	Major Repairs Tennis Court Project - Tennis Courts 2 Doubles / Need Color Coating and Striping	Financially Closed Out	william5.smith@pgcps.org	08/18/15	09/18/15	100%
Parkdale HS	FY/15	County Funded	\$251,000	SSR Homeland Security and Military Science	Substantially Complete	henry2.lewis@pgcps.org	06/01/17	10/01/17	99%
Parkdale HS	FY/16	County Funded	\$31,000	Secondary School Reform (SSR) - Global Studies: Global Studies, Military Science and Architecture & Design.	In Construction	henry2.lewis@pgcps.org	06/15/17	08/14/17	100%
Parkdale HS	FY/17	State and County Funded	\$255,000	Systemic - Elevator Conveyance System Replacement: includes total replacement of one passenger elevator. include the removal of asbestos containing ceiling tile, vinyl floor tile and associated mastics located in areas that will be impacted by elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Patuxent ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Patuxent ES	FY/17	State and County Funded	\$575,000	Systemic - Roof Overhang Replacement: replace approximately 2,000 sf of the transits soffit around the entire perimeter of the building. soffit is ACM and will need to be abated prior to installing the new soffit.	Design	william5.smith@pgcps.org	05/01/18	08/21/18	
Pointer Ridge ES	FY/14	State and County Funded	\$600,000	Boiler Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	04/15/14	11/27/15	100%
Pointer Ridge ES	FY/15	County Funded	\$170,000	Asbestos Ceiling Tile Replacement / This project provides funding for the abatement and replacement of 18,000 sq. ft. of asbestos ceiling tiles.	On Hold	william5.smith@pgcps.org	04/01/18	08/20/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Pointer Ridge ES	FY/15	State and County Funded	\$1,515,000	Systemic Total Roof Replacement - This Roofing Replacement Project includes the original 1971 building which was re-roofed in 1991 for 54,435 sq. ft.	Substantially Complete	william5.smith@pgcps.org	06/19/17	09/21/17	95%
Port Towns ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Contractor Procurement (Project on hold)	louis.underwood@pgcps.org	04/01/15	08/03/18	0%
Potomac HS	FY/14	State and County Funded	\$828,375	Air Conditioning Initiative (ACI) - Provide air conditioning in the 1965 school building gymnasium and in the 1981 auxiliary gymnasium by installing a rooftop packaged air conditioning units and all associated interior duct work.	Substantially Complete	kmuse@pgcps.org	12/01/15	01/30/17	99%
Potomac HS	FY/15	State and County Funded	\$3,492,000	Secondary School Reform Renovations for the academic academies of Law Education & Public Service, Environmental Science with Greenhouse Addition	Design	cfloeck@pgcps.org	10/16/17	02/14/18	0%
Potomac HS	FY/15	County Funded	\$700,000	Major Repairs Running Track Project - Drainage, Base and Erosion Issues	Financially Closed Out	don.howerton@pgcps.org	04/01/15	08/20/15	100%
Potomac HS	FY/15	County Funded	\$940,000	Major Repair Projects Chiller Replacement - This project provides funding for the replacement of two 1998 R-22 reciprocating 135 nominal tons, each ton air cooled chiller and the existing 1998 20 hp chiller water pumps	Contractor Procurement	kmuse@pgcps.org	06/14/17	04/13/18	0%
Potomac HS	FY/15	County Funded	\$250,000	Major Repairs Tennis Court Project - Two Tennis Courts	Financially Closed Out	william5.smith@pgcps.org	08/31/15	10/08/15	100%
Potomac HS	FY/15	County Funded	\$125,000	Major Renovation Projects - Stadium Bleachers	Financially Closed Out	william5.smith@pgcps.org	08/11/15	10/26/15	100%
Potomac HS	FY/16	State and County Funded	\$442,000	Secondary School Reform - Project includes Information technology	On Hold	cfloeck@pgcps.org	06/15/18	08/19/18	0%
Potomac HS	FY/17	State and County Funded	\$255,000	Systemic - Elevator Conveyance System Replacement: includes total replacement of one passenger elevator (PG2498).	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Potomac Landing ES	FY/15	State and County Funded	\$2,561,000	Open Space Pod Conversion Renovations / 3 Pods	On Hold	cfloeck@pgcps.org	06/15/18	08/15/18	0%
Princeton ES	FY/14	State and County Funded	\$500,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	06/14/17	09/29/17	95%
Princeton ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Princeton ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC Code Requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/18/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Princeton ES	FY/17	State and County Funded	\$1,278,000	Systemic - Steam Trap Vent Lines & Univent Replacement: work is to replace the leaking condensate piping and steam trap leaks. The scope also includes asbestos abatement.	Design	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Ridgecrest ES	FY/15	County Funded	\$100,000	Major Projects Electrical Upgrade Projects - Replace Switch Gear	In Construction	kmuse@pgcps.org	06/19/17	12/29/17	45%
Ridgecrest ES	FY/15	Department of the Environment	0.00	Department of Environment (DOE) - Storm water management retrofits completed by the Department of the Environment	Substantially Complete	william5.smith@pgcps.org	06/20/16	10/31/16	100%
Ridgecrest ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/06/16	08/12/16	100%
Ridgecrest ES	FY/17	State and County Funded	\$639,000	Systemic - Boiler Replacement: installation of two new energy efficient boilers, boiler feed system, and limited sprinkler system.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%
Ridgecrest ES	FY/17	State and County Funded	\$255,000	Systemic - Elevator & Conveyance System Replacement: include the total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	0%
Riverdale ES	FY/15	Grant managed by the Anacostia Watershed Society (AWS)		Anacostia Watershed Society (AWS) Project - Installation of Best Management Practice (BMPs) located throughout the school site to include rain barrels, planters, and micro-bioretenion basins, permeable pavement, and impervious surface reduction.	Design	ronald.skyles@pgcps.org	06/19/17	09/30/17	0%
Riverdale ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	07/05/16	100%
Riverdale ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Robert Frost ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Contractor Procurement (Project on hold)	louis.underwood@pgcps.org	06/30/15	08/03/18	0%
Robert Frost ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/29/16	08/12/16	100%
Robert Goddard Montessori	FY/13	ASP	\$40,000	ASP Food Service- Disconnect, remove and dispose of existing serving line. Provide & install one new serving line, (4 hot wells, a frost top, all purpose counters, and cashier's stand. Hot well unit & a cold plate unit.	Financially Closed Out	ronald.skyles@pgcps.org			100%
Robert R. Gray ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	12/05/16	12/30/16	98%
Rockledge ES	FY/13	State and County Funded	\$316,000	Exterior Storefront and Doors	Financially Closed Out	william5.smith@pgcps.org	04/03/15	08/21/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Rockledge ES	FY/14	State and County Funded	\$600,000	Boiler Replacement (EEI)	Financially Closed Out	sean.nickols@pgcps.org	04/15/14	11/27/15	100%
Rockledge ES	FY/15	County Funded	\$60,000	Code Corrections Fire Hydrant Project - This project consists of the replacement of the existing Fire Alarm System to meet current County, State and Federal building codes	Design Procurement	william5.smith@pgcps.org	06/19/17	09/30/17	0%
Rogers Heights ES	FY/14	State and County Funded	\$800,000	Univents Replacement	Financially Closed Out	cfloeck@pgcps.org	05/04/16	09/04/16	100%
Rogers Heights ES	FY/17	State and County Funded	\$255,000	Systemic - Condensate Piping Replacement: include the removal and the replacement of all condensate return piping, steam traps, insulation and hangers on the dual temperature piping system.	Cancelled	bethany.bitler@pgcps.org	05/01/18	08/01/18	0%
Rosa L. Parks ES	FY/15	QZAB Funded	\$194,635	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Contract number JMI 613-13.	Financially Closed Out	revans@pgcps.org	10/01/16	11/17/16	100%
Rose Valley ES	FY/13	State and County Funded	\$284,156	Exterior Storefront and Doors and Fire Doors	Financially Closed Out	william5.smith@pgcps.org	06/22/15	08/03/15	100%
Samuel Chase ES	FY/14	County Funded	\$36,735	Grease Traps Phase II	Substantially Complete	sunday.owolabi@pgcps.org	07/28/16	08/17/16	98%
Samuel Massie Academy	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	12/21/15	12/23/15	100%
Samuel Ogle MS	FY/15	State and County Funded	\$4,776,000	Univents Replacement - This unit ventilator replacement project includes the replacement of approximately 45 Univents and 6 convectors in the 1967 building. This project will include new supply and return piping and abatement of existing pipe insulation.	In Construction	joseph.howell@pgcps.org	06/14/17	10/01/17	65%
Seabrook ES	FY/14	State and County Funded	\$500,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	12/01/15	01/30/17	99%
Seabrook ES	FY/15	County Funded	\$193,000	Major Projects County - Replace Sprinkler System	Contractor Procurement	kmuse@pgcps.org	06/05/17	08/17/18	0%
Seabrook ES	FY/15	County Funded	\$60,000	Playground Equipment - Procure and Install Pre-K and K-2 Playground Sets. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	08/01/15	100%
Seabrook ES	FY/15	County Funded	\$425,000.00	Correct Grease Trap Code Violation & General Kitchen Renovation project. Requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	11/16/16	100%
Seabrook ES	FY/16	County Funded	\$425,000	Kitchen Renovation - This project includes the kitchen exhaust system, including hood and fan(s), single convection oven, grease trap and three (3) compartment sink	Financially Closed Out	sunday.owolabi@pgcps.org	05/09/16	08/15/16	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Seabrook ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	06/20/16	08/19/16	100%
Seat Pleasant ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	08/01/15	100%
Seat Pleasant ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Skyline ES	FY/15	County Funded	\$100,000	Code Corrections Fire Alarm Project - This project consists of the replacement of the existing Fire Alarm System to meet current County, State and Federal building codes	Design Procurement	hiwot.haileselassie@pgcps.org	07/20/17	11/20/17	0%
Skyline ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	09/05/16	01/11/17	100%
Springhill Lake ES	FY/14	State and County Funded	\$800,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	12/01/15	01/30/17	99%
Springhill Lake ES	FY/14	State and County Funded	\$800,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	12/01/15	01/30/17	99%
Springhill Lake ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	07/29/16	08/17/16	98%
Stephen Decatur MS	FY/16	State and County Funded	\$10,501,000	Special Education Inclusion Renovation - Renovation of 11,240 net sq. ft. (17,000 GSF) in the southeast corner of the building for the CRI/Regional Program and an added space for the therapy pool to serve the regional students in the area.	Design	henry2.lewis@pgcps.org	06/12/17	08/21/17	0%
Stephen Decatur MS	FY/16	State and County Funded	\$289,000	Roof Top Units Replacement - The scope of this project will be to remove and replace 7-packaged A/C-Gas Heat Roof Top Units (RTUs) in the 1971 building.	Contractor Procurement	joseph.howell@pgcps.org	12/01/16	12/16/16	0%
Stephen Decatur MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	08/05/16	08/20/16	100%
Suitland ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Contractor Procurement (Project on hold)	louis.underwood@pgcps.org	04/01/15	08/03/18	0%
Suitland HS	FY/14	State and County Funded	\$1,600,000	SSR Renovation Business & Finance and Architecture & Design	Substantially Complete	cfloek@pgcps.org	06/13/17	09/15/17	99%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Suitland HS	FY15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Substantially Complete	sunday.owolabi@pgcps.org	04/01/16	04/08/16	95%
Suitland HS	FY15	State and County Funded	\$70,000	Aging Schools Program - Replace an obsolete 75kw generator with a new one to serve the renovated 1986 facility for a total of 344,875 sq. ft. The generator will provide emergency power to the fire alarm system, PA system, exit lights, and the elevator.	Financially Closed Out	william5.smith@pgcps.org	06/02/15	04/29/16	100%
Suitland HS	FY15	County Funded	\$200,000	Major Repairs Tennis Court Project - Tennis Courts 2 & 3 Doubles / Resurface – Repair Tempo Cracks	Financially Closed Out	william5.smith@pgcps.org	08/18/15	09/18/15	100%
Suitland HS - Annex	FY16	State and County Funded	\$105,000	Aging School Program (ASP) - Install 2 Rooftop Units for Dance Studio - The RTU's in the dance studio at Suitland High School Annex need to be replaced.	Cancelled	joseph.howell@pgcps.org	06/15/15	08/15/16	0%
Surrattsville HS	FY13	County Funded		Band Room Renovation and Addition	Financially Closed Out	henry2.lewis@pgcps.org	08/18/13	08/15/15	100%
Surrattsville HS	FY15	State and County Funded	\$2,777,000	Secondary School Reform Renovations for the academic academies of Law Education & Public Services and Graphic Arts, Media & Communication	In Construction	henry2.lewis@pgcps.org	08/08/17	08/30/18	5%
Surrattsville HS	FY15	ASP	\$352,000	Aging Schools Program - Replace student corridor lockers (approximately 2,500) in the 1960, 1962, 1984, 1989 and 1990 areas of the building.	Financially Closed Out	ronald.skyles@pgcps.org	05/01/15	08/03/16	100%
Surrattsville HS	FY17	State and County Funded	\$3,832,000	Systemic - Condensate Piping Replacement: include the removal and replacement of all existing piping on the dual distribution system. The project will include the replacement and removal of the existing asbestos on the original piping.	Scope Development	sunday.owolabi@pgcps.org	06/28/18	08/17/18	0%
Tall Oaks HS	FY14	State and County Funded	\$1,000,000	Condensate Piping Infrastructure Replacement	Contractor Procurement	kmuse@pgcps.org	06/30/17	08/31/18	0%
Tall Oaks HS	FY16	State and County Funded	\$811,000	Piping Replacement - The scope of this project will be to replace all of the existing 4 pipe hydronic system at this facility. New hangers and new insulation will be included.	Contractor Procurement	kmuse@pgcps.org	06/30/17	09/01/18	0%
Tall Oaks HS	FY16	State and County Funded	\$958,000	Univents Replacement - The scope of this project will be to replace 30 (heat only) Univents, 14 fan coil units for A/C (ceiling mount), 1 new dual temp Univent in teachers' lounge, and 2 new dual temp Univents with all related hot/chill water, etc.	Contractor Procurement	kmuse@pgcps.org	06/30/17	08/31/18	0%
Tanglewood SC	FY15	County Funded	\$100,000	Code Corrections Fire Alarm Project - This project consists of the replacement of the existing Fire Alarm System to meet current County, State and Federal building codes	Contractor Procurement	william5.smith@pgcps.org	10/26/17	08/24/18	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Tanglewood SC	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/15/16	08/04/16	100%
Tanglewood SC	FY/17	State and County Funded	\$4,662,000	Ceiling System and HVAC Upgrades, Piping and Univents Replacement	Design Procurement	nadine.belizaire@pgcps.org	06/01/17	08/15/17	0%
Tayac ES	FY/16	State and County Funded	\$1,233,000	Exterior Doors and Windows Replacement - This project includes the replacement of 603 windows and 18 doors.	In Construction	joseph.howell@pgcps.org	06/19/16	09/21/17	0%
Templeton ES	FY/14	State and County Funded	\$1,000,000	Heating and Cooling piping insulation replacement	Substantially Complete	kmuse@pgcps.org	06/08/16	01/30/17	99%
Templeton ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	06/30/15	10/15/15	100%
Templeton ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/06/16	08/12/16	100%
Templeton ES	FY/17	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Substantially Complete	scott.bond@pgcps.org	06/15/17	09/30/17	95%
Thomas Claggett ES	FY/16	County Funded	\$0.00	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	On Hold	sunday.owolabi@pgcps.org			0%
Thomas Johnson MS	FY/15	State and County Funded	\$856,000	Sprinkler System Replacement - All ceiling tiles will be removed and replaced to expose area where support hangers can be installed for required pipes. This project would require mechanical engineering to meet all state and fire code requirements.	In Construction	kmuse@pgcps.org	06/14/17	08/31/18	35%
Thomas Johnson MS	FY/16	State and County Funded	\$80,000	Aging School Program (ASP) - Replace Floor Tile / Replace the asbestos containing flooring specifically in the classroom areas which have been severely damaged, 117, 113A, 100A, 100B, 227A, 216, 212, and MPR closet)	Financially Closed Out	kalisa.bell@pgcps.org	06/15/16	08/15/16	100%
Thomas Johnson MS	FY/16	State and County Funded	\$6,208,000	Univents Replacement - This project will replace 30 classroom unit ventilators; 3 air handling units and 10 large capacity unit ventilators. It will include unit piping connections to a distance of 10 feet. Equipment will be digitally controlled.	Contractor Procurement	kmuse@pgcps.org	08/01/17	08/31/18	0%
Thomas Pullen Academy	FY/14	State and County Funded	\$1,000,000	Condensate Piping Infrastructure Replacement.	Substantially Complete	kmuse@pgcps.org	06/08/15	01/30/17	99%
Thomas Pullen Academy	FY/16	State and County Funded	\$2,044,000	Windows Replacement - The scope of this project will be to remove and replace 600 existing windows throughout the entire 1967 building.	On Hold	william5.smith@pgcps.org	06/19/18	08/17/19	0%
Thomas Pullen Academy	FY/16	State and County Funded	\$3,197,689.00	Major Repair - Tech Panel Fabrication	On Hold	william5.smith@pgcps.org	06/25/18	08/23/19	0%
Thomas S. Stone ES	FY/14	State and County Funded	\$800,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	12/01/15	01/30/17	99%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Thomas S. Stone ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/16	08/30/16	100%
Thomas S. Stone ES	FY/16	State and County Funded	\$2,593,000	Open Space Pod Conversion Renovations (2 PODS)	Design	louis.mcgowan@pgcps.org	08/21/17	08/22/18	90%
Thomas S. Stone ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	07/14/16	07/28/16	98%
Thurgood G. Marshall MS	FY/14	State and County Funded	\$622,780	Air Conditioning Initiative (ACI) - Provide air conditioning in the 1962 school building gymnasium by installing a rooftop packaged air conditioning units and all associated interior duct work.	Substantially Complete	kmuse@pgcps.org	05/03/17	10/13/17	98%
Thurgood G. Marshall MS	FY/14	State and County Funded	\$1,000,000	Condensate Piping Infrastructure Replacement	Substantially Complete	kmuse@pgcps.org	06/13/16	01/30/17	99%
Thurgood G. Marshall MS	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	06/10/16	08/12/16	100%
Thurgood G. Marshall MS	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Substantially Complete	sunday.owolabi@pgcps.org	12/18/15	12/31/15	98%
Thurgood G. Marshall MS	FY/16	State and County Funded	\$1,011,000	Windows Replacement - The scope of this project will include the removal and replacement of 745 existing windows throughout the entire 1962 building.	Scope Development	joseph.howell@pgcps.org	06/19/17	12/15/17	0%
Tulip Grove ES	FY/15	State and County Funded	\$22,902,000	Renovation / Addition	In Construction	william5.smith@pgcps.org	03/23/17	07/06/18	12%
Tulip Grove ES	FY/16	State and County Funded	\$10,582,000	Major Renovation and Addition - Major renovation of the existing 23,350 SF with an addition of 41,480 SF to meet modern educational requirements. The facility will be designed with new state-of-the-art, green school features.	Design	william5.smith@pgcps.org	06/20/16	12/22/17	0%
University Park ES	FY/15	Grant managed by Anacostia Watershed Society		Anacostia Watershed Society (AWS) Project - Installation of Best Management Practice (BMPs) located throughout the school site to include rain barrels, planters, and micro-bioretenion basins, permeable pavement, impervious surface reduction, and reforest	In Construction	ronald.skyles@pgcps.org	06/19/17	09/30/17	92%
University Park ES	FY/15	State and County Funded	\$44,403	Aging Schools Program - The scope of this project is to replace the existing obsolete 12.5kw generator with a new 15kw generator to serve the original 1978 building and the 1989 and 2000 addition for a total of 56,264 sq. ft.	Financially Closed Out	william5.smith@pgcps.org	06/30/15	08/03/15	100%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
University Park ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/06/16	08/12/16	100%
Valley View ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	08/19/15	100%
Vansville ES	FY/15	County Funded	\$45,000	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements	Financially Closed Out	sunday.owolabi@pgcps.org	09/01/14	01/05/15	100%
Waldon Woods ES	FY/13	State and County Funded	\$3,788,000	Pod Conversion	Substantially Complete	william5.smith@pgcps.org	06/13/14	01/05/15	99%
Waldon Woods ES	FY/15	County Funded	\$33,000	Steam Kettle and Electric Breaker Panel Replacement Project - This project is to replace the existing steam jacketed kettles and kitchen electric breaker panels. Supply and install a two compartment steamer at this school	Financially Closed Out	sunday.owolabi@pgcps.org	06/23/15	09/11/15	100%
Walker Mill MS	FY/16	State and County Funded	\$661,000	Pneumatic Controls Replacement - Replace existing pneumatic controls on 3 penthouse Air Handling Units above the boiler room. New equipment to tie-in to EMS.	Contractor Procurement	kmuse@pgcps.org	06/30/17	08/31/18	0%
Walker Mill MS	FY/16	State Funded	\$295,000	Aging School Program (ASP) - Kitchen renovations - Disconnect, remove, and dispose of the following equipment: one walk-in refrigerator, and two electric ranges. One 11'10" x 7'8" x 8'6" walk-in refrigerator and one 12' x 12' x 8'6" walk-in freezer.	Substantially Complete	sunday.owolabi@pgcps.org	08/07/17	09/02/17	90%
William Beanes ES	FY/16	County Funded	\$36,735.00	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/05/16	08/12/16	100%
William Hall Academy	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Financially Closed Out	sunday.owolabi@pgcps.org	07/05/16	07/19/16	100%
William Paca ES	FY/15	County Funded	\$30,000	Playground Equipment - Procure and Install Pre-K Playground Set. This project provides funding to replace or provide new playground equipment	Financially Closed Out	louis.underwood@pgcps.org	04/01/15	08/03/15	100%
William Paca ES	FY/15	County Funded	\$45,000	Security Upgrades - This project will provide twenty six IP cameras, work station, monitor and cabling.	Financially Closed Out	scott.bond@pgcps.org	04/01/16	08/30/16	100%
William Paca ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	07/29/16	09/21/16	98%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
William Paca ES	FY/17	QZAB	\$197,416	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Remove old cables and bix blocks. Contract number JMI 613-13. (Cancelled)	Cancelled	revans@pgcps.org		01/20/17	
William Schmidt Center	FY/14	State and County Funded	\$552,250	Air Conditioning Initiative (ACI) - The request is to install a central air conditioning in the entire 1956/1959 main school building by installing variable refrigerant air flow conditioning in the rooms, roof mounted energy recovery units, etc.	In Construction	kmuse@pgcps.org	06/14/17	10/30/17	95%
William Schmidt Center	FY/14	State and County Funded	\$600,000	Condensate Piping Infrastructure Replacement	In Construction	kmuse@pgcps.org	06/14/17	01/05/18	90%
William Schmidt Center	FY/16	State and County Funded	\$1,000,000	Major Renovation and Modernization - Project will meet or exceed LEED standards; increase student capacity; and accommodate special needs students. Phase 1 includes construction of new residential building(s) for sleeping capacity of 150.	Design Procurement	elizabeth.chaisson@pgcps.org			0%
William Wirt MS	FY/14	State and County Funded	\$1,000,000	Condensate Piping Infrastructure Replacement	On Hold	kmuse@pgcps.org	05/03/17	09/29/17	0%
William Wirt MS	FY/16	County Funded	\$1,500,000	Demolition and Replacement Planning Project - The facility will be renovated to incorporate both special education program requirements, and improve existing building conditions that affect the delivery of educational programs and services for students	Design Procurement	elizabeth.chaisson@pgcps.org			0%
William Wirt MS	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	11/14/16	02/13/17	98%
Woodmore ES	FY/17	QZAB Funded	\$203,545	Qualified Zone Academy Bond (QZAB) - Install CAT6 cable throughout building and terminate on patch panel. Add fiber backbone between closets. Remove old cable and bix blocks. Contract number JMI 613-13.	Financially Closed Out	revans@pgcps.org	12/05/16	01/26/17	100%
Woodridge ES	FY/16	County Funded	\$36,735	Upgrade Grease Trap Code Violation Correction Project - This project is required due to non-compliance of existing grease trap to meet current WSSC regulatory code requirements.	Substantially Complete	sunday.owolabi@pgcps.org	07/11/16	07/22/16	98%
Woodridge ES	FY/17	State and County Funded	\$639,000	Systemic - Steam Boiler Replacement - includes removing the two 60 hp steam boilers, 1/4 hp return pumps, condensate feed unit and asbestos abatement and the installation of two new energy efficient 60 hp boilers, boiler feed system, and return pumps.	Scope Verification	dawn.holton@pgcps.org	05/01/17	08/01/17	0%



Prince George's County Public Schools

Status of Previously Approved CIP Projects (FY13-FY17)

School Name	Fiscal Year	Funding Source	Total Funded Amount	Project Description	Current Status	Project Manager	Estimated Construction Start Date	Estimated Substantial Completion Date	Construction Percentage Complete
Woodridge ES	FY/17	State and County Funded	\$255,000	Systemic - Elevator & Conveyance System Replacement: include the total replacement of one passenger elevator.	Bid Development	louis.mcgowan@pgcps.org	12/22/17	08/18/18	90%
Yorktown ES	FY/17	State and County Funded	\$639,000	Systemic - Exterior Storefront System, Exterior Doors Replacement: total of 17 single and 5 double doors to be replaced. Also includes demolishing the existing storefront system, removing all related debris and installing new aluminum storefront system.	Design	louis.mcgowan@pgcps.org	12/22/17	08/18/18	20%