



Keith Stewart, Director


Prince George's County Public Schools

Louis Wilson Sr., Facilities Administration Building
13300 Old Marlboro Pike, Room 20
Upper Marlboro, MD 20772

CONTRACT EXTENSION #1

March 28, 2023

Asbestos Specialists, Inc. (ASI)
7585 Washington Boulevard
Elkridge, Maryland 21075
Contact: David Purdum
Phone: 410.796.5379
Email: davidP@asiabatement.com

Eyvette Wright 
Procurement Supervisor (Mar 30, 2023 09:49 EDT)
Telephone: 301.952.6571
Fax: 301.952.6605
Email: Eyvette.Wright@PGCPS.org

SUBJECT: Rider under Montgomery County Public Schools (MCPS) Contract #9186.18 – Asbestos Abatement Services at Various Locations

This amendment (the “Amendment”) is made by the Board of Education of Prince George’s County and **Asbestos Specialists, Inc. (ASI)** to the agreement dated April 27, 2022.

The Agreement is amended as follows:

1. The Agreement is amended to extend the contract **under Rider Contract (MCPS) Contract #9186.18** from **April 1, 2023 to June 30, 2023.**
2. Except as set forth in this Contract Amendment, the Agreement is unaffected and shall continue in full force and effect in accordance with the terms set forth in the original agreement.
3. The contract award value for the extension period shall **not exceed \$150,000.00.**

This contract is for the convenience of the Board and is considered by the Purchasing Department to be a "Non-Exclusive" use contract. The Board does not guarantee any usage. The Board will not be held to purchase any particular Brand, in any groups, prices or discount ranges, but reserves the right to purchase any item/items listed in the price schedule submitted.

All other contract terms and conditions remain unchanged.

**Contract Extension #1
Rider: MCPS - Contract #9186.18 – Asbestos Abatement Services**

The contract extension, notice of award, plus the solicitation, your offer, amendments and any pertinent documents will constitute the entire contract after acceptance by your firm and the BOARD. Please refer to rider **contract MCPS 9186.18** for all applicable terms and conditions.

ACCEPTED BY:

FOR THE FIRM:

FOR THE BOARD OF EDUCATION:

David Purdum

[david.purdum@pgcps.org](#) (Mar 28, 2023 13:56 EDT)

SIGNATURE

DATE

David Purdum

NAME

Project Manager

TITLE

Asbestos Specialists Inc.

FIRM

3191

iSUPPLIER NUMBER

Keith Stewart

[keith.stewart@pgcps.org](#) (Mar 30, 2023 11:55 EDT)

SIGNATURE

DATE

Keith Stewart

NAME:

Director, Purchasing & Supply Services

TITLE

FOR THE BOARD OF EDUCATION
OF PRINCE GEORGE'S COUNTY
UPPER MARLBORO, MARYLAND 20772





Asbestos ASI Extension #1 (06 30 23)

Final Audit Report

2023-03-30

Created:	2023-03-28
By:	Procurement Supervisor (eyvette.wright@pgcps.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAaBvzMaWRasexJGz6ci0o-Q2k1MHQhlup

"Asbestos ASI Extension #1 (06 30 23)" History

-  Document created by eyvette.wright@pgcps.org eyvette.wright@pgcps.org (eyvette.wright@pgcps.org)
2023-03-28 - 5:35:20 PM GMT
-  Document emailed to david Purdum (davidp@asiabatement.com) for signature
2023-03-28 - 5:37:17 PM GMT
-  Email viewed by david Purdum (davidp@asiabatement.com)
2023-03-28 - 5:41:38 PM GMT
-  Document e-signed by david Purdum (davidp@asiabatement.com)
Signature Date: 2023-03-28 - 5:56:27 PM GMT - Time Source: server
-  Document emailed to eyvette.wright@pgcps.org eyvette.wright@pgcps.org (eyvette.wright@pgcps.org) for signature
2023-03-28 - 5:56:28 PM GMT
-  Signer eyvette.wright@pgcps.org eyvette.wright@pgcps.org (eyvette.wright@pgcps.org) entered name at signing as Procurement Supervisor
2023-03-30 - 1:49:51 PM GMT
-  Document e-signed by Procurement Supervisor (eyvette.wright@pgcps.org)
Signature Date: 2023-03-30 - 1:49:53 PM GMT - Time Source: server
-  Document emailed to keith.stewart@pgcps.org keith.stewart@pgcps.org (keith.stewart@pgcps.org) for signature
2023-03-30 - 1:49:56 PM GMT
-  Document e-signed by keith.stewart@pgcps.org keith.stewart@pgcps.org (keith.stewart@pgcps.org)
Signature Date: 2023-03-30 - 3:55:17 PM GMT - Time Source: server
-  Agreement completed.
2023-03-30 - 3:55:17 PM GMT

Names and email addresses are entered into the Acrobat Sign service by Acrobat Sign users and are unverified unless otherwise noted.