



Keith Stewart, Director

Prince George's County Public Schools

Louis Wilson Sr., Facilities Administration Building
13300 Old Marlboro Pike, Room 20
Upper Marlboro, MD 20772

CONTRACT EXTENSION #2

June 21, 2023

Progress Environmental, LLC
401 Ritchie Road
Capitol Heights, MD 20743
Contact: Timothy Shears
Phone: 240.876.7602
Email: TShears@progress401.com

Eyvette Wright
Telephone: 301.952.6571
Fax: 301.952.6605
Email: Eyvette.Wright@PGCPS.org

SUBJECT: Rider Montgomery County Public Schools (MCPS) Contract #9186.18 – Asbestos Abatement Services at Various Locations

This amendment (the "Amendment") is made by the Board of Education of Prince George's County and **Progress Environmental, LLC**, under the MCPS 9186.17 agreement dated **April 25, 2022**.

The Agreement is amended as follows:

1. The Agreement is amended to extend the contract **under** Rider Contract (MCPS) **Contract #9186.18** from **July 1, 2023 to September 30, 2023**.
2. Except as set forth in this Contract Amendment, the Agreement is unaffected and shall continue in full force and effect in accordance with the terms set forth in the original agreement.
3. The contract award value for the extension period shall **not exceed \$150,000.00**.

All vendors must maintain an **active status in iSupplier** in order to conduct business with PGCPS. If your company is not active in iSupplier at time of signature, PGCPS will not sign the contract.

This contract is for the convenience of the Board and is considered by the Purchasing Department to be a "Non-Exclusive" use contract. The Board does not guarantee any usage. The Board will not be held to purchase any particular Brand, in any groups, prices or discount ranges, but reserves the right to purchase any item/items listed in the price schedule submitted.

All other contract terms and conditions remain unchanged.

Contract Extension #2
Rider: MCPS - 9186.18 – Asbestos Abatement Services

The contract extension, notice of award, plus the solicitation, your offer, amendments and any pertinent documents will constitute the entire contract after acceptance by your firm and the BOARD. Please refer to rider **contract MCPS 9464.1** for all applicable terms and conditions.

ACCEPTED BY:

FOR THE FIRM:

FOR THE BOARD OF EDUCATION:

Timothy D Shears

Jun 22, 2023

Keith Stewart

Jun 22, 2023

Timothy D Shears (Jun 22, 2023 08:59 EDT)

keith.stewart@pgcps.org keith.stewart@pgcps.org (Jun 22, 2023 13:39 EDT)

SIGNATURE

DATE

SIGNATURE

DATE

Timothy D Shears

Keith Stewart

NAME

NAME:

President

Director, Purchasing & Supply Services

TITLE

TITLE

Progress Environmental, LLC

FOR THE BOARD OF EDUCATION
OF PRINCE GEORGE'S COUNTY
UPPER MARLBORO, MARYLAND 20772

FIRM

1000017272

...

Procurement Supervisor (Jun 22, 2023 09:00 EDT)

iSUPPLIER NUMBER









Progress Environmental EXT 2 MCPS 9186.18


Final Audit Report

2023-06-22


Created:	2023-06-21
By:	Victoria Robinson (victoria.robinson@pgcps.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAyOXdTDFV2Gesza3H2uAqYVvVeDfAV7EW

"Progress Environmental EXT 2 MCPS 9186.18" History

-  Document created by Victoria Robinson (victoria.robinson@pgcps.org)
2023-06-21 - 10:21:49 PM GMT
-  Document emailed to tshears@progress401.com for signature
2023-06-21 - 10:23:40 PM GMT
-  Email viewed by tshears@progress401.com
2023-06-21 - 10:50:27 PM GMT
-  Signer tshears@progress401.com entered name at signing as Timothy D Shears
2023-06-22 - 12:59:41 PM GMT
-  Document e-signed by Timothy D Shears (tshears@progress401.com)
Signature Date: 2023-06-22 - 12:59:43 PM GMT - Time Source: server
-  Document emailed to eyvette.wright@pgcps.org eyvette.wright@pgcps.org (eyvette.wright@pgcps.org) for signature
2023-06-22 - 12:59:44 PM GMT
-  Email viewed by eyvette.wright@pgcps.org eyvette.wright@pgcps.org (eyvette.wright@pgcps.org)
2023-06-22 - 12:59:55 PM GMT
-  Signer eyvette.wright@pgcps.org eyvette.wright@pgcps.org (eyvette.wright@pgcps.org) entered name at signing as Procurement Supervisor
2023-06-22 - 1:00:21 PM GMT
-  Document e-signed by Procurement Supervisor (eyvette.wright@pgcps.org)
Signature Date: 2023-06-22 - 1:00:23 PM GMT - Time Source: server
-  Document emailed to keith.stewart@pgcps.org keith.stewart@pgcps.org (keith.stewart@pgcps.org) for signature
2023-06-22 - 1:00:24 PM GMT

 Document e-signed by keith.stewart@pgcps.org keith.stewart@pgcps.org (keith.stewart@pgcps.org)

Signature Date: 2023-06-22 - 5:39:08 PM GMT - Time Source: server

 Agreement completed.

2023-06-22 - 5:39:08 PM GMT